
  
 

Midnite Mine Project Report, 
                           May 24 – 30, 2019 

 

PROJECT: Midnite Mine Remediation REPORT NO:       2019-009 

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining 

   
Summary of Work Activities or Events for this reporting period: 
 
This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction 
activities, quality assurance (CQA), quality control (CQC) and engineering activities for the period May 24 - 
30, 2019. The Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, 
and Security; Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; 
RA Activities; Project Documentation; and Site Inspections.   
 
The project SharePoint site includes the Project documentation discussed in this report.  Access to the 
project SharePoint site is available at the following link:  https://amcollab.mwhtools.com/sites/midnitemine 

SITE HEALTH, SAFETY, AND SECURITY  
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period May 24 – 30, 2019 
FIRST AID INJURY 0 PROPERTY DAMAGE 0 
MEDICALLY TREATED INJURY 0 NEAR MISS INCIDENT 1 
RESTRICTED WORK INJURY 0 RADIATION PROTECTION PLAN (RPP) – ISSUES 

REPORTED 
0 

LOST TIME INJURY 0   
Comments: One Near miss incident occurred; the operator of Haul Truck #12 received a brake warning light as 
he was pulling into the hydration station and reported to his supervisor. The truck was inspected and it was 
determined the front drive axle brake caliper had become detached. Approx. 0.5 gallons of hydraulic fluid was 
recovered and placed in containment for disposal. 

COMMUNITY LIAISON  
No issues or concerns were reported or received by Newmont from the Spokane Tribe of Indians Community 
Liaison Officer. The notification process for mobilization of equipment through Wellpinit to the project has 
been reviewed and new communication guidelines have been established to ensure that notifications are 
provided to the Spokane Tribe of Indians Community Liaison Officer. 

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE 
VISITORS 
Weekly Progress Meeting: 
The Weekly Construction Progress meeting was held at 1000 hours on Wednesday, May 29, 2019 at the 
on-site conference room and via conference call.  Representatives from the following stakeholders 
attended the meeting in person or via telephone: 

• EPA 
• Jacobs 
• Dawn Mining Company (DMC)/Newmont 
• Stantec 
• Ajax 
• WME 

Meeting Action Items: 
• None 

 

https://amcollab.mwhtools.com/sites/midnitemine
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EPA Plan/Document Approvals: 

• None 
Regulatory Site Visit(s): 

• Steve Demus, Jacobs, representing EPA was on site May 24. 

REMEDIAL WORK ACTIVITIES  
Construction:  
During the week of May 24 – 30, 2019, the following activities were conducted:  

• Remedial activities were shut down on Monday May 27 for Memorial Day. 
• Excavating, hauling and placing material from Ore Stockpile 3 (Stockpile 3, high activity/high 

reactivity material), Protore Stockpile 4 (Stockpile 4, high activity/high reactivity material), Ore and 
Protore Stockpile 5 (Stockpile 5, high activity/high reactivity material) and South Waste Rock Pile 
(SWRP, low activity/low reactivity material) continued.  Material from SWRP was placed on the 
north, east, and west sides of Pit 4 to create the 20’ rind buffer area.  Material from SWRP was 
also placed at the south end of the pit to form the 20’ radon buffer on the outer waste surface.  The 
materials were excavated with either excavator or loader equipment and transported and plug 
dumped with haul trucks. The plug dumps were leveled with a dozer into lifts not exceeding 10’ 
thick. Table 1 presents the 2019 Pit 4 mass haul materials volume.  Haulage operations stopped 
early during the night shift on May 24 due to unsafe condition resulting from precipitation. 
 
Table 1 – 2019 Pit 4 mass haul volume estimates  

Reporting Period Truck Loads Estimated Volume1  

yd3 

May 24 - 30, 2019 2,473 69,244 
2019 Cumulative  26,004 728,112 

1 – Truck load assumed to be 28 yd3 

 

• Removed trees from the Pit 4 west side cover tie-in area. 
• Performed quarterly surveys of 2019 RA work areas. Data from the surveys are currently being 

processed and will be submitted once processing is complete. 
• Prepared subgrade of 60 additional feet of Infiltration Collector (IC) on the west side of Pit 4 and 

installed Geosynthetic Clay Liner (GCL) and Drain Gravel. 
• Pit 4 tension crack was measured on May 28. The horizontal distance between movement pins 

remains at 53.75 inches, indicating no measurable movement. 

Stormwater Pollution Prevention Plan (SWPPP) Activities 

• Performed regularly-schedule weekly SWPPP Inspection on May 24. The inspection was 
completed prior to the onset of the afternoon/evening storm event and no discharges from Site 
compliance points occurred at the time of the Weekly inspection. Steve Demus (Jacobs/EPA) and 
Valerie Ehrendreich (Ajax, CQA supervisor) were present during the Weekly SWPPP inspection. 
An inspection report for the weekly SWPPP Inspection has been saved to the SharePoint site. 

• A storm event SWPPP inspection was performed on May 25 for the precipitation event on May 24. 
The SWPPP inspection report has been posted to SharePoint. No new deficiencies identified. 

• Removed sediment from the sediment traps in the Northern Construction Support Zone (NCSZ) 
and replaced and installed wattles downgradient from the traps. 

Equipment Mobilized/Demobilized and Material Delivered  
The following equipment was mobilized to the Site during this reporting period. 

• 500-gallon water buffalo tank 
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The following equipment was demobilized from the Site during this reporting period. 

• None 

All non-road diesel equipment on Site is US-EPA Tier 4 compliant.  On-site rental equipment and 
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of 
delivery.   
 
Materials:  

The following material was delivered to the Site during this reporting period. 
• None 

Dust Control and Monitoring  
Six dust monitors were operated during construction activities at the locations and for the time intervals 
listed in Table 2.  The Total Suspended Particulate (TSP) action level of 260 micrograms/cubic meter was 
not exceeded during the reporting period.  All monitors were turned off Friday night (May 24) at 6:00 p.m. 
due to heavy rain.   

Table 2 - TSP Dust Monitoring Locations during reporting period May 24 – 30, 2019  

Monitor ID Location Description Start Date 
Status 

Fr
i 

Sa
t 

Su
n 

M
on

 

Tu
e 

W
ed

 

Th
u 

ES-1 (stationary) Midnite Mine Top of Pit 4 04/01/19 D/E   D/N D/N D/N D/N 
ES-2 (stationary) Midnite Mine Southeast Boundary 04/01/19 D/E   D/N D/N D/N D/N 
ES-3 (stationary) Midnite Mine West Boundary 04/01/19 D/E   D/N D/N D/N D/N 
ES-4 (roving) Top of Stockpile 3 04/30/19 D/E   D/N D/N D/N D/N 
ES-5 (roving) Spare         

ES-6 (roving) East Side of Pit 4 next to portable 
light plant. 

04/01/19 
D/E   D/N D/N D/N D/N 

ES-7 (roving) Southeast corner of Area 5 04/02/19 D/E   D/N D/N D/N DN 
ES-8 (roving) Spare         
D=Day Shift (6:00 am to 4:30 pm) 
N=Night Shift (4:00 pm to 2:30 am) 
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) – No Operation 

 * Equipment malfunction (Battery) 

PROJECT DOCUMENTATION  
Project Submittals, Engineering Change Notices (ECNs), Requests for Information (RFIs), Non-
Compliance Notifications (NCNs), CQA-CQC Field Acceptance Forms and Other Items received, changed 
or noted before or during this time-period are shown in the table below: 
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Table 3 – CQA Documentation 

Project Submittals 
Submittal No. Title Submittal 

Date 
CQA Acceptance  

Date 
None    

Project ECNs 
ECN No. Title EPA Submittal 

Date 
EPA Response  

Date 
None    

Project RFIs 
RFI No. Title CQC 

Submittal 
Date 

CQA Response  
Date 

RFI 2019-08 Detectable Identification Tape 5/10/2019 TBD 
RFI 2019-09 Trench Compaction Testing 5/10/2019 TBD 

Project NCNs 
NCN No. Title CQA Issue 

Date 
CQC Response 

 Date 
None to Date    

CQC-CQA Field Acceptance Forms 
CQC-CQA 
Acceptance 
No.  

 
Title 

CQC-CQA Issue 
Date 

2019-07 West IC, First Lateral Extension – Subgrade Acceptance 5/30/2019 
Other Items 

Item Title Comments 
None   

Copies of the updated CQA Logs are provided on the project SharePoint site under the 2019 CQA Folder.  

SITE INSPECTIONS 
Details regarding the four-phase CQA observation/inspection process for each definable work feature is 
summarized above within each work-feature section and are further detailed in the daily CQC/CQA reports 
that are available on the project SharePoint site.  

Preparatory Inspections / Meetings 
None during this time-period. 

Initial Phase Inspections 
None during this time-period. 

Follow-up Phase and Ongoing Inspections 
Daily observations/inspections by CQA during Pit 4 backfill and other construction activities for the 
following site-specific tasks: 

• Pit 4 Backfill 
o Mine waste excavated from the SWRP and the South Pond Cut (all low reactivity/low 

activity material) was placed along the edges of the pit to construct the 20-foot buffer zone 
(rind). Mine waste excavated from Stockpiles 3 and 5 (high reactivity/high activity material) 
was placed in areas of the pit bounded by the 20-foot buffer zone. 

• West Side Infiltration Collection System (WICS) 
o First lateral (west of main collector) 

CQC-CQA observed the following: 
– Subgrade compaction. 
– GCL placement. 
– Placement of a minimum 12 inches of drain gravel.  
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• CSZ CSWPPP Inspection Items 

o Sediment removed from the bottom, middle and top sed ponds located in the CSZ.  
o Wattles were placed along the western edge of the middle sed pond inside and outside the 

fence. 

Completion Inspections 
• None 

THREE WEEK LOOKAHEAD SCHEDULE 
Three Week Lookahead Schedule  
 
A copy of the Three Week Lookahead Schedule is provided as Attachment A.  
Report completed and submitted by: 
 
David Lee 
Project Construction Director 
 
Attachments 

• Attachment A – Midnite Mine 3 Week Lookahead Schedule 
Photos of pertinent items are provided below.    
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Figure 1 – Placing material from the South Pond excavation in the SWRP in the Low Reactivity “Rind Area” of Pit 4 
WCA. 
 

 
Figure 2 – South Pond excavation in the SWRP. 
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Figure 3 – D6 Dozer pushing SWRP material along the west edge of Pit 4 above the Infiltration Collectors. 
 
 

 
Figure 4 – Compacted subgrade in first lateral of Infilitration Collector on the west side of Pit 4, looking west 
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ATTACHMENT A 
 
 
 

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE 
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